
 Engineering Services Department 

 

 

 

 B. Keith Pugh, P.E. 
 DIRECTOR 

 

 BOND PROJECTS PROGRESS, PAGE  1 OF 3 
  

  

 

    

 October 2013 Update 10/16/2013  
 

City of High Point, P.O. Box 230, 211 South Hamilton Street, High Point, NC 27261 USA 

Fax: 336.883.4118     Phone: 336.883.3194     TDD: 336.883.8517 

 

Overall 2004 G.O. Bond Project and 2007 2/3 Bond Status 

 

2004 G.O. Bond Active Projects: 
 

Transportation Bond Projects: 

 

Hartley Drive – COMPLETE – AHEAD OF SCHEDULE – Vecellio and Grogan (Sharpe Brothers) is the contractor 

for this work.  Construction began on January 17, 2012. The contract completion date is December 31, 2013.  

The project was opened to traffic on September 12, 2013. We anticipate some seeding and mulching in the 

spring of 2014 to satisfy our erosion control permit and establish permanent vegetation. Project information is 

available on the City’s internet site. http://www.highpointnc.gov/cengr/hartley_dr_extension/index.cfm 

 

Lindsay Street – Under Construction – On November 5, 2012 City Council awarded the Lindsay Street 

construction project to Vecellio and Grogan (Sharpe Brothers).  Utility relocations are complete from Ray back 

to Main.  Water main and sanitary sewer main construction are nearly complete except for a couple of service 

tie-ins.  The contractor is currently working to install storm sewer improvements in the block from Westwood to 

Quaker. The City moved quickly to incorporate the recommendations from the DPZ “Ignite High Point” study 

process. These recommendations included changes to the proposed roundabout at Elm, Lindsay and Parkway, 

as well as changes on Elm Street from Lindsay to Sunset.  The proposed changes are designed to make the 

corridor more pedestrian friendly. The revised roundabout opened to traffic on October 7, 2013.  We expect 

most of the construction work to be finished during January 2014.  We anticipate final asphalt paving and 

permanent pavement markings during the spring of 2014.  We continue to encourage motorists to use 

alternate routes during construction. 

 

Storm Water Bond Projects: 

 

West Ray Avenue and Hospital area – On HOLD – The city is holding on this work until additional funding 

sources are identified.  A major storm pipe crossing for this basin is being installed as part of the Lindsay 

Street Improvements.  All remaining improvements are subject to additional funding. 

 

Rockford Road / Country Club Drive Basin –Updating Design – We are working to finalize the construction 

plans for this area and identify funding sources to implement the proposed projects.  We hope to advertise 

improvements by the  Spring of 2014. 

http://www.highpointnc.gov/cengr/hartley_dr_extension/index.cfm
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Completed Projects: 
 

Library Bond Project   Expansion / Renovation – COMPLETE 

 

Storm Water Bond Projects:  
 

Stormwater Management Study and Recommendations – COMPLETE 

Sherbrook Drive – COMPLETE 

Kensington Drive Basin – COMPLETE 

North Rotary Drive / West Farriss Avenue Basin – COMPLETE 

Jacobs Place / West Green Drive – COMPLETE 

North Hamilton Street / Montlieu Avenue – COMPLETE –Improvements were substantially complete during the 

summer of 2012. 

 

Parks & Recreation Bond Projects:  
 

City Lake Park – COMPLETE 

Phillips Soccer Complex – COMPLETE 

Washington Terrace – COMPLETE 

Southside Park/Harvell Park – COMPLETE 

Armstrong Park – COMPLETE 

Allen Jay Recreation Center – COMPLETE 

Oak Hollow Marina – COMPLETE 

Deep River Recreation Center –COMPLETE 

Washington Terrace Swimming Pool Upgrades – COMPLETE - This project was constructed using residual 

funds from completed bond projects. 

Purchase Park Property – COMPLETE – Various property along School Park Road, Springfield Road, adjacent to 

Armstrong Park and approximately 50 acres off Westchester drive between Burton and Coventry were 

acquired for Parks and Recreation projects. All funding has been expended. 

 

Public Safety:  
 

Fire Station #3 Replacement (Chestnut) – COMPLETE 

Fire Station #4 Replacement (Old Winston) – COMPLETE 

Fire Maintenance and Logistics (Fisher Avenue) – COMPLETE 

 

Kivett Gateway Improvements: Kivett Drive Gateway – COMPLETE 
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Completed Projects (cont.): 
 

Transportation Bond Projects:  
 

Barrow Road – COMPLETE 

Oakview Road – COMPLETE 

Deep River Road Realignment at Eastchester Drive – COMPLETE 

Old Winston Road – COMPLETE 

 

Intersection Bond Projects:  
 

The following intersection improvement projects are COMPLETE: 

 

English Road & Prospect Street  Piedmont Parkway & Beechwood Drive 

N. Main Street & Parris Avenue   Eastchester Drive & Lassiter Drive 

Old Thomasville Road & Market Center Drive Tryon Avenue & Green Drive 

S. Main Street & Greenview Terrace  Piedmont Parkway & Eastchester Drive 

Premier Drive at Eastchester   Gordon Street & Cedrow Drive 

Willard Dairy Road & Eastchester Drive  Clinard Farm Road at Eastchester Drive 

Burton Road at Westchester Drive   Trinity Avenue and Prospect Street 

 

 

2007 2/3 Bond Issue – ALL Projects COMPLETE 
 

North Pendleton Street Extension: COMPLETE  

 

Police Firing Range Utility Improvements: COMPLETE 

 

School Park Road Athletic Complex: COMPLETE 


